

UBC OKANAGAN ACADEMIC PLANNING PROCESS TIMELINE MQ Updated November 21, 2004			
Week of	ACAD. PLAN. PROCESS (APP)	ACAD PLAN WORKING GROUP (APWG)	CORE TEAM OF APWG
			Core Team meets weekly
2004			
06-Sep	APP LAUNCHED	APWG meets: launching of process	
13-Sep			CT: getting organized
20-Sep		APWG meets: cross-cutting topic info on web	CT: themes and cross-cutting topics
27-Sep			CT: Forum and APWG preparations
03-Oct		APWG meets: worked on themes in groups	
10-Oct			Meeting Cancelled: MQ in Ottawa
17-Oct		APWG meets: site assessment for student housing	CT: Next steps & deliverables
24-Oct	ACADEMIC PLAN FORUM	<i>Big Questions and Backgrounders for review</i>	CT: Reviewed TREK 2010 template format
31-Oct		APWG meets: first year exp & Da vinci model	CT: Core Values draft & Academic Org
08-Nov			CT: Principles, TREK, first cut AP Frame.
15-Nov	<i>Send Global email to advertise Forum</i>	APWG meets: reviewed principles & AP Framework	CT: Revised Framework, timeline
22-Nov	ACADEMIC PLAN FORUM	<i>Brief on process & methodology & outline APF</i>	CT: Editing, Feedback and Strategies
29-Nov	Nov 30 Updated draft on WEB	APWG meets: final meeting before new year	CT: Meeting and Lunch
		to review draft AP	
06-Dec	Dec. 9 cut-off for feedback to draft	no meetings until January	no meetings until January
13-Dec	Dec 15 production of draft AP		
20-Dec			
27-Dec			
2005			
03-Jan			
10-Jan		APWG meeting: re-start-up	CT: Start-up meeting
17-Jan	Consultation continues in a more targeted manner including: meeting with all Faculties about the draft AP		
24-Jan	Framework; meeting with external community groups including the President's Community Advisory Council, Okanagan Partnership etc.		
31-Jan	Also specific AP mini-projects will be defined and worked on to flesh out the critical pieces of the plan that require more work;		
07-Feb	the APWG could group themselves around these specific projects to drill down and fill out the plan.		
14-Feb			
21-Feb	Consultation and feedback generally will continue until March when final feedback will be received and the plan will be made ready to		
28-Feb	present to Senate in April		
07-Mar	Preparation of plan for Senate.		
14-Mar			
21-Mar			
28-Mar			
04-Apr	FINAL DOCUMENT		
11-Apr	TO SENATE		
18-Apr			
25-Apr			